MINUTES OF THE BOARD OF DIRECTORS SPECIAL MEETING
ARABIAN ACRES METROPOLITAN DISTRICT
September 30, 2020 at 5:30 P.M.

Via Telephone and Video Conference Call

In attendance were Directors:

Allan Brown Also in attendance were:
Stan Claassen Kevin Walker, WSDM

Edith Coffman Adam Sommers, AquaWorks
Elizabeth Douglass Michael Groselle, AquaWorks
Lanny Hoel Lynn Willow, ORC

1. ADMINISTRATIVE MATTERS

a. Call to Order & Declaration of Quorum: President Coffman called the meeting to order at
5:38 p.m. and confirmed a quorum.

b. Confirm any Potential Conflicts of Interest: All board members confirmed there were no
conflicts of interest.

c. Discussion and Approval of the Agenda: Mr. Walker requested a discussion on the well
under 2.b. Director Douglass moved to approve the Agenda as amended; seconded by
Director Hoel. Motion passed unanimously.

2. FINANCIAL MATTERS

a. Review and approval of Pay Application No. 2 for Glacier Construction Company —
AguaWorks DBO, Inc. and accompanying Glacier Change Order No. 1: Mr. Groselle
went over the Glacier Pay Application No. 2 and confirmed the work done matches up.
Director Brown asked about the difference of estimate amounts on the Control Buildings
and that he thought they were $200,000 each. Mr. Sommers explained the expenses were
grouped together and costs for piping and grading were also included. He confirmed the
building cost estimate is still $200,000 each. Director Claassen moved to approve and
pay the Pay Application No. 2 as presented; seconded by Director Douglass. Motion
passed unanimously.

Mr. Groselle presented Glacier’s Change Order No. 1 and noted the deduction for the
conduit going to Well #10 site, a $7,500 credit to the District. Mr. Groselle discussed the
$1,400 for electrical work for Control Building A while they excavated the foundation
that is also included in the Change Order. He noted a well monitoring service that is
included, and that Native Sun will be giving the District a $3,000 credit for that. The
Board discussed why the original plan did not include the temporary power to the
building to maintain functionality. Mr. Groselle explained that the plan was to have one
of the control buildings still operating, and there was no way to not have Control
Building A functioning for a week. Mr. Sommers explained the proposed new wireless
electrical work is permanent and will be an improvement to the existing small telephone
wire that runs to the wells. Director Claassen requested more detailed descriptions
included in the Change Orders on the work that is going to be done as well as a complete
proposal. After further discussion, Director Claassen moved to approve the modified
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Change Order No. 1 to purchase the hardware, but not approving the installation until the
Board receives more details; seconded by President Coffman. Motion passed
unanimously.

Mr. Groselle discussed the well that was drilled and how there is not enough water
production to install the pipe equipment. They discussed the issue with the Jehn
Consulting, the hydrology consultant, and came up with new options for well sites. The
recommended option is to redrill well #8 which would not change the scope of work with
Glacier. Another option is a new well drilled in the well valley easement owned by the
District. Mr. Groselle explained they are not going to redrill well #3 because of the lack
of production. The Hydrologist will be out next week to help determine the exact
locations for the wells.

b. Review of current budget and remaining contingency: Mr. Walker presented the current
budget and noted that the modified Change Order No. 1 that was just approved was not
included. He reported they are still on budget and there is a remaining $121,647
contingency. After deducting the estimated future change orders there would be a
remaining $64,000 in the contingency fund. The Board discussed possible uses for the
remaining funds such as drilling the additional well.

3. OTHER BUSINESS: Mr. Groselle discussed the substantial completion, and that majority of
work will be complete by tomorrow, October 1%. He confirmed all the new lines were
pressure tested, flushed and chlorinated, and 4 of the 5 meter pits were installed. The Board
discussed the close-out tasks that Native Sun is responsible for such as the culverts and
grading of the roads.

4. PUBLIC COMMENT: Director Douglass commented that she was very impressed with
Native Sun when they were doing work on Lady Lane. They were very approachable and did
not mind her questions, and it was a great overall experience. She noted they hit rock near her
house that they did not charge the District for. Mr. Walker said they will be providing a pizza
lunch on Friday for the crews as a thank you.

5. ADJOURNMENT: Director Claassen moved to adjourn; seconded by Director Douglass.
Motion passed unanimously at 6:55 p.m.

Respectfully Submitted,
Walker Schooler District Managers

By: Recording Secretary
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THESE MINUTES ARE APPROVED AS THE OFFICIAL SEPTEMBER 30, 2020 MINUTES
OF THE ARABIAN ACRES METROPOLITAN DISTRICT BY THE BOARD OF
DIRECTORS SIGNING BELOW:

Allan Brown

Stan Claassen

Edith Coffman

Elizabeth Douglass

Lanny Hoel
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